

**Irish Aviation Authority**  
The Times Building  
11–12 D’Olier Street  
Dublin 2, D02 T449,  
Ireland

T: 01-6031100

**Údarás Eitlíochta na hÉireann**  
Foirgneamh na hAmana  
11–12 Sráid D’Olier  
Baile Átha Cliath 2, D02 T449,  
Éire

WWW.IAA.IE



ÚDARÁS EITLÍOCHTA NA hÉIREANN  
IRISH AVIATION AUTHORITY

17/06/2026

### Dail Question No: 430

To ask the Minister for Transport the total amount spent on IT systems and related projects by his Department and agencies under its remit in each of the past five years; to provide a detailed breakdown of all such projects, including original budget, final cost, and delivery timelines; the number and value of projects that exceeded their original budget or timeline; the number and total cost of projects that were cancelled, abandoned, or failed to go live; the current status of all ongoing ICT projects with a value of €100,000 or greater, excluding routine operational spend (details supplied); and the governance, oversight, and risk management processes in place to prevent cost overruns and project failures.

Deputy Tóibín

Please find attached a document outlining project governance at the Irish Aviation Authority with respect to your enquiry.

Please also find as follows a table with the details requested.

| Project                   | Original Budget | Final Cost/Cost to date | Delivery timeline    | Did project exceed the original budget/timeline?                                                                                                                                                                                                                                                                                      | Was the project cancelled/abandoned/fail to go live? | Current status                                                                                                                                                                                                                                                                                                                                                                                                                                                                  | Governance details     |
|---------------------------|-----------------|-------------------------|----------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------|
| MySRS                     | € 10,000,000    | € 6,498,712             | Sept 2019 to date    | The Project did not exceed budget but did exceed the original high-level timeline proposed. The initial development stage of the project was impacted by COVID19 pandemic and further delayed due to complexities that arose during the detailed design stage. There was no impact on the original budget due to increased timelines. | No                                                   | The MySRS platform was substantially completed during 2025 and is live for receipt of applications and payments, and issuance of digitally signed certificates and licences for several thousand registered users. The MySRS platform development is continuing during 2026 and beyond, to roll out remaining modules, as well as to keep the system up to date with ongoing changes to regulations and associated changes to regulatory processes, forms and certificates etc. | Project Steering Group |
| ICT Restructuring Project | € 2,431,249     | € 2,015,331             | Jan 2022 to Feb 2024 | Exceed timeline due to delay in Air Navigation and Transport bill being signed. Delivered €416K under budget.                                                                                                                                                                                                                         | No                                                   | Project completed                                                                                                                                                                                                                                                                                                                                                                                                                                                               | Steering Group         |
| Travel Trade Platform     | € 155,193       | € 88,321                | May 2026 to Oct 2026 | Currently on budget and on time.                                                                                                                                                                                                                                                                                                      | No                                                   | Ongoing. Scheduled to complete Oct 2026                                                                                                                                                                                                                                                                                                                                                                                                                                         | Steering Group         |

Sincerely

Alec

#### Bord Stiúrthóirí / Board of Directors

Rose Hynes (Cathaoirleach/Chairman),  
Declan Fitzpatrick (Príomhfheidhmeannach/Chief Executive)  
Gerry Lumsden, Joan McGrath, Patrick Knight, Dermot Griffin, Ann McGarry, Nóirín O'Sullivan and Colum Hanifan

#### Oifig Chláraithe:

Foirgneamh na hAmana, 11-12 Sráid D’Olier  
Baile Átha Cliath 2, D02 T449, Éire  
Uimhir Chláraithe: 211082. Áit Chláraithe:  
Éire Cuideachta Ghníomhaíochta Ainmnithe.

#### Registered Office:

The Times Building, 11-12 D’Olier Street  
Dublin 2, D02 T449, Ireland  
Registered No. 211082. Registered in Ireland  
A Designated Activity Company