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Introduction 

1.1 The Commission is responsible for the declaration of coordination parameters at Dublin 
Airport for each summer and winter season. The decision-making process includes extensive 
engagement with the Dublin Airport Coordination Committee and the generation of evidence 
(such simulation modelling and consideration of recent landside and airside performance).  

1.2 This note sets out the timeline for the decisions on the parameters for Winter 2019 and 
Summer 2020. As previously, it is based on the IATA deadline for confirmation of the 
coordination parameters (Day X). We have otherwise maintained the timelines from 2018, in 
which we sought to balance the needs of various stakeholders while allowing sufficient time 
for a thorough and collaborative assessment of the best available evidence.  

1.3 The Commission intends to update and validate the Fast Time Simulation airfield model, 
developed ahead of the Summer 2018 declaration, in order to help inform the decision on 
appropriate coordination parameters.1 A forecast ‘busy day’ flight schedule for the season in 
question will then be simulated, and we will assess the simulation outputs. This exercise 
requires a forecast schedule, which is informed by airline plans.  

 Timeline 

Action Timeline Winter 2019 Summer 2020 

 Day X 9 May 2019 26 September 2019 

Final Decision published Day X-1 week 2 May 19 September 

Submissions due on Draft Decision Day X-2 weeks 25 April 12 September 

Draft Decision published Day X-4 weeks 11 April 29 August 

Advice from Coordination Committee due Day X-5 weeks 4 April 22 August 

Circulate forecast schedule final assessment Day X-6 weeks 28 March 15 August 

Submissions due on draft assessment Day X-7 weeks 21 March 8 August 

Circulate forecast schedule draft assessment Day X-8 weeks 14 March 1 August 

Confirmation of schedule/wishlist to be assessed Day X-11 weeks 21 February 11 July 

Airlines to submit wishlists to ACL Day X-12 weeks 14 February 4 July 

Model validation in conjunction with stakeholders 
From Day X-15 
weeks 

Commencing 
January 

Commencing June 

 

 

 

                                       

1 Validation may not be required ahead of each decision.  
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